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Addendum No. 1

Dear Contractor:

This addendum is being issued to the contract for CONSTRUCTION ON STATE HIGHWAY IN RIVERSIDE COUNTY IN
RIVERSIDE FROM 0.8 MILE EAST OF MARTIN LUTHER KING BOULEVARD TO DOWN STREET OVERHEAD.

Submit bids for this work with the understanding and full consideration of this addendum. The revisions declared in this
addendum are an essential part of the contract.

Bids for this work will be opened on Thursday, January 5, 2012.
This addendum is being issued to revise the Notice to Bidders and Special Provisions.

In the Special Provisions, Section 10-1.11, "MAINTAINING TRAFFIC", the following paragraphs and charts are revised as
attached.

To Bid book holders:

Inquiries or questions in regard to this addendum must be communicated as a bidder inquiry and must be made as noted
in the Notice to Bidders section of the Notice to Bidders and Special Provisions.

Indicate receipt of this addendum by filling in the number of this addendum in the space provided on the signature page
of the Bid book.

Submit bids in the Bid book you now possess. Holders who have already mailed their book will be contacted to arrange
for the return of their book.

Inform subcontractors and suppliers as necessary.

This addendum and attachment are available for the Contractors' download on the Web site:

http://www.dot.ca.gov/hqg/esc/oe/project _ads addenda/08/08-334874

If you are not a Bid book holder, but request a book to bid on this project, you must comply with the requirements of this
letter before submitting your bid.

Sincerely,
'REBECCA D. HARNAGEL

Chief, Office of Plans, Specifications & Estimates
Office Engineer

Division of Engineering Services

Attachment



10-1.11 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety,” and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single
traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

In addition to the provisions set forth in Section 7-1.09, "Public Safety,” of the Standard Specifications, whenever work,
including the work of installing, maintaining, and removing temporary railing (Type K) is to be performed on the freeway
within 6 feet of the adjacent traffic lane, the adjacent traffic lane shall be closed.

Except as listed above, closure of adjacent traffic lane will not be required for installing, maintaining and removing
traffic control devices.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for work
required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure Restriction
for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special days are: Martin Luther King Jr. Day, Cesar Chavez Day, Good Friday thru Easter Sunday, Day after
Thanksgiving, December 26 thru January 2.

The closure starts with the first cone down and ends with the last cone picked up. No closure sign(s) shall be exposed to
traffic more than 30 minutes before or after a closure, except as otherwise indicated in the special provisions.

Under one-way reversing traffic control operations, public traffic may be stopped in one direction for periods not to
exceed 15 minutes. After each stoppage, all accumulated traffic for that direction shall pass through the work zone before
another stoppage is made.

The maximum length of a single stationary lane closure shall be 2 miles.

Not more than 1 separate stationary lane closures will be allowed in each direction of travel at one time. Concurrent
stationary closures shall be spaced no closer than 1.25 miles apart and closures shall be along the same lane/s.

Adjacent ramps, in the same direction of travel, servicing 2 consecutive local streets shall not be closed simultaneously
unless directed by the Engineer.

SC6-3(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector, entrance
ramp or exit ramp for 1 business day. '

SC6-4(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector, entrance
ramp or exit ramp for more than 1 business day.

The SC6-3(CA) or SC6-4(CA) signs shall be installed at least 7 days before closing the connector or ramp, but not more
than 15 days before the connector or ramp closure. The Contractor shall notify the Engineer at least 2 business days before
installing the SC6-3(CA) or SC6-4(CA) signs.

Accurate information shall be maintained on the SC6-3(CA) or SC6-4(CA) signs. The SC6-3(CA) or SC6-4(CA) signs,
when no longer required, shall be immediately covered or removed.

Freeways may be closed only if signed for closing 7 days in advance. The Contractor shall notify the Engineer not less
than 5 business days prior to signing the freeway. If the freeway is not closed on the posted day, the closure shall be changed
to allow a 3-business-day advance notice before closure.

Freeway closure charts are for the erection and removal of falsework, placement and removal of overhead sign bridges,
and other work as approved in writing by the Engineer.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including sections
closed to public traffic.
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When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the shoulder
area shall be closed as shown on the plans.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the Engineer at
least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there is no significant
increase in the cost to the State and if the work can be expedited and better serve the public traffic.

When closure of a connector is required along with the freeway lane closure, work on the connector shall be completed
first, followed by work located in transitioning areas from the connector to the freeway lanes. At least one lane on the
connector shall be open when the remaining work is located in the transitioning areas or on the freeway lanes.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the C43(CA), SC6-3(CA), SC6-
4(CA), W20-1, W21-5b, and C24(CA)signs shall be considered as included in the contract lump sum price paid for
construction area signs and no additional compensation will be allowed therefor.

Lane Closure Restriction for Designated Legal Holidays and Special Days
Thu Fri - Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX XXX
SD
XX
H
X XX XX XX XXX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX
H
X XX
SD
X XX
H
X XX XXX
SD
XX
H
XXX X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 0600.
XX The full width of the traveled way shall be open for use by public traffic.
xxx | The full width of the traveled way shall be open for use by public traffic until 1800.
H Designated Legal Holiday
SD | Special Day
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Chart No. 1
Freeway/Expressway Lane Requirements

County: Riv. Route/Direction: 215/ nb PM: 39.7/43.0
Closure Limits:

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617181920212223 24

Mondays through Thursdays 3134313 ] 3|3 33N E 313 3133 3] F]3
Fridays 303313313 3131313313
Saturdays 331333333 3 313131313313
Sundays 3131313131313 3313133 31313|3|313|3]|3|3

Legend:

3 | Provide at least three adjacent through freeway lanes open in direction of travel

I Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: Cones shall be picked up when no work is being done on Saturday & Sunday closures

Chart No. 2
Freeway/Expressway Lane Requirements
County: Riverside Route/Direction: 215/SB PM: 38.6/39.8

Closure Limits:

FROM HOUR TO HOUR 241 2 3 45 67 8 91011121314151617181920212223 24

Mondays through Thursdays 290 1)1 23 S18[S|S|S|S|8]|S 413
Fridays 21212]|1]2]3 3
Saturdays 212 Ll1jz |3 3
Sundays 21211 11]1]2 3

Legend:

Il Provide at least one through freeway lane open in direction of travel

Zl Provide at least two adjacent through freeway lanes open in direction of travel

_T_’ Provide at least three adjacent through freeway lanes open in direction of travel
E Provide at least four adjacent through freeway lanes open in direction of travel

| S| Shoulder closure permitted (right / left)

| Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:
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Chart No. 3
Ramp Lane Requirements

County: Riverside Route/Direction: 215 / nb PM: 41.37/41.62

Closure Limits: nb on & off ramp at University

FROM HOUR TO HOUR 241 2 3 45 67 8 91011121314151617181920212223 24

Mondays through Thursdays | i S R T 9] 1% 0 6 0 100 o )
Fridays T T 0T L A
Saturdays TEELENT [EEE] £ 20 EER L ] 1 ] # el 3 £ a

Sundays 1168 e 8 T O O

Legend:

1 I Provide at least one ramp lane, not less than 11feet in width, open in direction of travel

| Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: Cones shall be picked up when no work is being done on Saturday & Sunday closures.

CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following Sunday
noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days and not more
than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations as
temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead sign
installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule request forms
furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with incomplete or inaccurate
information will be rejected and returned for correction and resubmittal. The Contractor will be notified of disapproved
closures or closures that require coordination with other parties as a condition of approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the Engineer, in
writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule amendments will be at the
discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by "Beginning of
Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to
the Engineer before work at the job site begins. Otherwise, the contingency plan shall be submitted to the Engineer within
one business day of the Engineer's request.
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LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work,"” of the Standard Specifications. No further closures are to be
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be
reopened to public traffic at the specified time. The Engineer will have 2 business days to accept or reject the Contractor’s
proposed work plan. The Contractor will not be entitled to compensation for the suspension of work resulting from the late
reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct
the amount per interval shown below from moneys due or that may become due the Contractor under the contract. Damages
are limited to 5 percent of project cost per occurrence and will not be assessed when the Engineer requests that the closure
remain in place beyond the scheduled pickup time.

Type of Facility Route or Segment Period Damages/interval (§)
Mainline (nb) 215 pm 39.7/43.0 1st half hour 1000 / 10 minutes
Mainline (sb) 10 min. delay 2nd half hour 1050 / 10 minutes
damage is negligible. 2nd hour and beyond | 1400 / 10 minutes
Connector (No connector) 1st half hour $xx / 10 minutes
2nd half hour $xx / 10 minutes
2nd hour and beyond | $xx / 10 minutes

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the
opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved. '

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure
Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.
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Chart No. 4
Ramp Lane Requirements

County: Riverside Route/Direction: 215 / sb PM: 423

Closure Limits: sb off ramp at Blaine St.

FROM HOUR TO HOUR 241 2 345 6 7 8 91011121314151617181920212223 24

Mondays through Thursdays L2110 T o 1 O 16 | I i )
Fridays g1 ]1]211 1111 If1)1f{1f1(1

Saturdays LlEpL{ |1 fafa]1]a]l (111|111 j1j1

Sundays i 151128 1 O 15 I O 8l O Y O O A B

Legend:

1 | Provide at least one ramp lane, not less than 11feet in width, open in direction of travel

| Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS: Cones shall be picked up when no work is being done on Sunday closures,
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